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T0:

01/ PD/WCPO
1036 Ames Building

DATE

14 Janvary 1970

J

INSPECTION REPORT NO. (Xf final,

so stale)

15 March 1970

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Corning Glass Works

TYPE OF COMMODITY OR SERVICE

Improved Rear Projection Screen
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1. The contractor has reviewed the Boeing report covering
the subjective test of the scattering particle screens. Corning's
analysis of the report indicates that the efficiency of the '
screens, including the commercially available Polacoat screen
used as a comparison, was limited by the capability of the Govern-
ment furnished rear projection viewer used in the tests Even so,
‘from a relative standpoint, two of the Corning screens showed im-
proved characteristics over the Polacoat screen., No further work
will be attempted on improving the scattering screens, the major

emphasis now being directed toward perfectlon of the lenticular.
screen, . - —
2. Research is being conducted on methods of forming the

lenticules on various substrates,

This investigation should be

completed by 1 February 1970. The technique for manufacturing the
mask is nearing completion and a usable sample screen should be
forthcoming sometime during the month of February.
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